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1 County Financed Pre-Due Diligence costs (through 4/30/2011) 8,137,210$          8,137,210$

2 Administration/Preliminary Engineering 
3 Carollo Engineers 174,562$ -$ 174,562$

4 Meyers Nave… 26,590$ -$ 26,590$

5 County Staff/Other Direct Costs 1,744,819$ 250,000$ 1,994,819$

6 Subtotal 1,945,971$ 250,000$ 2,195,971$

7 Unallocated -$ -$ -$

8 Total of Administration/Preliminary Engineering 1,945,971$ 250,000$ 2,195,971$

9 Environmental Permits/Mitigation
10 Coastal San Luis RCD 30,361$ -$ 30,361$

11 Brownstein Hyatt Farber Schreck 25,000$ 65,000$ 90,000$

12 Far Western Anthropological 921,606$ -$ 921,606$

13 Mid Town Restoration (R. Burke Construction, Inc) 400,762$ -$ 400,762$

14 Rick Engineering 89,055$ -$ 89,055$

15 SLO Green Build 97,075$ -$ 97,075$

16 SLO Starts Plant Propogation 54,871$ -$ 54,871$

17 SWCA 56,539$ -$ 56,539$

18 SWCA 333,549$ -$ 333,549$

19 Water Conservation 3,830,000$ -$ 3,830,000$

20 County Staff/Other Direct Costs 1,400,000$ -$ 1,400,000$

21 Subtotal 7,238,817$ 65,000$ 7,303,817$

22 Unallocated -$ -$ -$

23 Total of Environmental Permits/Mitigation 7,238,817$ 65,000$ 7,303,817$

24 Collection and Recycled Water - Design and Construction
25 Camp Dresser & McKee 6,152,408$ -$ 6,152,408$

26 Cardno TBE 20,659$ -$ 20,659$

27 Collection System Contract - Areas A & D 28,846,240$ -$                     28,846,240$

28 Collection System Contract - Areas B & C 32,367,500$ -$                     32,367,500$

29 Collection System Contract - Pump Stations 9,544,550$ -$ 9,544,550$

30 HDR Engineering 7,686,295$ 2,045,979$ 9,732,274$

31 LOCSD 2005 Installed Pipes -$ 772,029$ 772,029$

32 County Staff/Other Direct Costs 2,600,000$ -$ 2,600,000$

33 Subtotal 87,217,652$ 2,818,008$ 90,035,660$

34 Unallocated 16,224,348$ (16,224,348)$ -$

35 Total of Collection and Recycled Water - Design and Construction 103,442,000$ (13,406,340)$ 90,035,660$

36 Treatment Facility - Design and Construction
37 Carollo Engineers (Preliminary Design) 942,669$ (157,425)$ 785,244$

38 Carollo Engineers (Final Design) 3,382,504$ 1,444,095$ 4,826,599$

39 HDR Engineering 4,022,979$ -$ 4,022,979$

40 WRF Contract -$                     50,601,814$ 50,601,814$

41 County Staff/Other Direct Costs 750,000$ 350,000$ 1,100,000$

42 Subtotal 9,098,152$ 52,238,484$ 61,336,636$

43 Unallocated 27,012,008$ (27,012,008)$ -$

44 Total of Treatment Facility - Design and Construction 36,110,160$ 25,226,476$ 61,336,636$
-$

45 Right of Way -$

46 Hamner Jewell & Associates 65,634$               -$                     65,634$

47 Schenberger Taylor… 66,363$               -$                     66,363$

48 Real Property Acquisition 2,173,000$          20,000$               2,193,000$

49 Price Postal Parma 130,000$             -$                     130,000$

50 County Staff/Other Direct Costs 365,004$             50,000$               415,004$

51 Subtotal 2,800,000$         70,000$               2,870,000$

52 Unallocated -$                     -$                     -$

53 Total of Right of Way 2,800,000$         70,000$               2,870,000$

54 Subtotal of Project Costs 159,674,158$ 12,205,136$ 171,879,294$

55 Contingency 6,325,842$          (2,223,729)$         4,102,113$

56 SRF Refinance 6,288,416$          -$                     6,288,416$

57 Interest/Finance Charges 1,110,000$          -$                     1,110,000$

58 GRAND TOTAL 173,398,416$      9,981,407$          183,379,823$
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